Archive Product Roadmap

Document ID: B2 | Owner: Archive Storage Product Management (Daniel Okafor) | Last updated: October 8, 2026 | Status: Internal planning document

Fictional demo data. Not actual AWS product plans or commitments.

How to read this roadmap

Committed means an approved release with a confirmed date that may be shared with customers. Target means a planning date that may move and must not be promised. Exploratory means no approved plan or date; not available for customer launch.

Feature status

- Customer-managed key rotation reports: Committed. Release date November 15, 2026.

- Archive tier restore notifications: Committed. Release date December 1, 2026.

- Cross-Region archive replication: Target Q2 2027. Dependency: replication control plane rebuild.

- Smart Archive Search (full-text search across archived objects): Exploratory. No approved plan, no release date. Not available for customer launch. Depends on a search indexing service that has not been funded.

Guidance for field teams

Only Committed items may appear in customer agreements, and only with their published date. Target and Exploratory items must not be included as contract commitments.